

RESOLUTION R-2025-04

A RESOLUTION RATIFYING THE CITY MANAGER'S CHANGE ORDER AND AUTHORIZING THE EXECUTION OF CHANGE ORDER #7 TO AGREEMENT NO. 458 WITH TRIGGI CONSTRUCTION, INC. FOR ROOSEVELT ROAD SIDEWALK IMPROVEMENTS FOR A TOTAL AMOUNT NOT TO EXCEED \$47,103.40 AND A TOTAL AWARD OF \$658,458.09

WHEREAS, the City of Wheaton, Illinois, ("City") is an Illinois Home Rule Municipality pursuant to the provisions of Article VII, Section 6, of the Illinois Constitution of 1970; and as such the City may exercise any power and perform any function pertaining to its government and affairs; and

WHEREAS, on May 20, 2024, the City Council approved Resolution No. R-2024-46 authorizing the City to enter into Agreement No. 458 with Triggs Construction, Inc. for Roosevelt Road Sidewalk Improvements in the amount of \$566,877.85 and a 10% contingency; and

WHEREAS, to date the City Manager has approved Change Orders #1 through #6 for a total amount of \$44,476.84, which was within the approved contingency amount; and

WHEREAS, during construction, staff identified a sidewalk segment which was not included in the initial plan set and a decision to move forward with the additional work was made by the City Manager; and

WHEREAS, the Procurement Policy authorizes the City Manager to approve certain change orders subject to ratification by the City Council; and

WHEREAS, the contract for construction services was executed with an original amount of \$566,877.85 and a 10% contingency; and

WHEREAS, the corporate authorities of the City find it reasonable and appropriate to approve Change Order #7 to Agreement No. 458 with Triggs Construction, Inc. located at 1975 Powis Rd., West Chicago, Illinois 60186 for Roosevelt Road Sidewalk Improvements in the amount of \$47,103.40 and a total award of \$658,458.09.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Wheaton, Illinois, that:

The approval by the City Manager of Change Order #7 is hereby approved, ratified and confirmed; and the Mayor is hereby authorized to execute, and the City Clerk is hereby directed to attest to City of Wheaton Change Order #7 to Agreement No. 458 with Triggs Construction, Inc. for Additional Work for Roosevelt Road Sidewalk Improvements; and that a copy of Change Order #7 to Agreement No. 458 is on file in the City Clerk's Office and is incorporated herein as if fully set forth as Exhibit A.

ADOPTED this 21st day of January 2025.

Mayor

A handwritten signature in blue ink, reading "Philip J. Lauer", is written over a horizontal line. The signature is cursive and stylized.

ATTEST:


City Clerk

Ayes:

Roll Call Vote:

Councilman Barbier
Councilwoman Bray-Parker
Councilman Brown
Mayor Suess
Councilman Clousing
Councilwoman Robbins
Councilman Weller

Nays:

None

Absent:

None

Motion Carried Unanimously