

RESOLUTION R-2025-74

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER #2 TO AGREEMENT NO. 457 WITH RJN GROUP, INC. FOR PROFESSIONAL ENGINEERING SERVICES FOR THE BASINS 3 AND 4 SANITARY SEWER MAIN DISCHARGE REPLACEMENT PROJECT FOR A TOTAL AMOUNT NOT TO EXCEED \$21,200 AND A TOTAL AWARD OF \$434,750

WHEREAS, the City of Wheaton, Illinois, ("City") is an Illinois Home Rule Municipality pursuant to the provisions of Article VII, Section 6, of the Illinois Constitution of 1970; and as such the City may exercise any power and perform any function pertaining to its government and affairs; and

WHEREAS, on April 15, 2024, the City Council approved Resolution No. R-2024-37 authorizing the City to enter into Agreement No. 457 with RJN Group, Inc. for Professional Engineering Services for the Basins 3 and 4 Sanitary Sewer Main Discharge Replacement Project in the amount of \$379,850 and a 10% contingency; and

WHEREAS, on August 22, 2025, the City Manager approved Change Order #1 in the amount of \$33,700, which was within the approved contingency amount; and

WHEREAS, during design, enhancements were incorporated to accommodate a potential future upstream connection on Indiana Avenue; and

WHEREAS, during design of the proposed upstream connection at Indiana Avenue, an existing 4-inch water main located beneath the large diameter storm sewer was identified; and

WHEREAS, staff requested this water main be replaced as part of the current project to avoid reopening the intersection in the future and to minimize disruption to residents and traffic; and

WHEREAS, Change Order #2 in the amount of \$21,200 for this additional work exceeds the approved contingency by \$16,915; and

WHEREAS, the Procurement Policy requires additional costs above the contingency amount to be approved by a majority vote of the City Council; and

WHEREAS, the City budgeted \$250,000 in the Sanitary Sewer Fund for this project. However, this change order relates to water mains and the engineering services requested are not included in the 2025 Budget for the Water Fund. The \$21,200 will be funded from the Water Fund and reserves are available in the Water Fund to accommodate this unanticipated expense; and

WHEREAS, the corporate authorities of the City of Wheaton, DuPage County, Illinois find it reasonable and appropriate to approve Change Order #2 to Agreement No. 457 with RJN Group, Inc. located at 2655 Warrenville Road, Suite 225, Downers Grove, IL 60515 for Additional Work for the Professional Engineering Services for the Basins 3 and 4 Sanitary Sewer Main Discharge Replacement Project for a total amount not to exceed \$21,200 and a total award of \$434,750.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Wheaton, Illinois, that:

Section 1. The foregoing recitals are incorporated into and made a part of this Resolution as findings of the Mayor and the City Council.

Section 2. The City's Change Order #2 to Agreement No. 457 with RJN Group, Inc. for Additional Work for the Professional Engineering Services for the Basins 3 and 4 Sanitary Sewer Main Discharge Replacement Project for a total amount not to exceed \$21,200 and a total award of \$434,750, is hereby authorized (the "Change Order"). A copy of the City's Change Order #2 to Agreement No. 457 is on file in the City Clerk's Office and is incorporated herein as if fully set forth as Exhibit A.

Section 3. City staff is authorized and directed to undertake any and all other tasks necessary, or in the furtherance of, completion of the Change Order transaction.

ADOPTED this 15th day of September 2025.



Mayor

ATTEST:



City Clerk

| | |
|---------|---|
| | Roll Call Vote: |
| Ayes: | Councilman Weller Councilwoman Bray-Parker Councilwoman Brice Councilman Brown Mayor Suess Councilman Clousing Councilwoman Robbins |
| Nays: | None |
| Absent: | None |
| | <u>Motion Carried Unanimously</u> |